

## FEMWWC 2015-17: Action Plan

Objectives	Time frame	Action by	Progress / Status
1. Conduct Survey	Till Dec. 2016	All	Started in Saudi Arabia / with NCC KSA
2. Co-work with Mobile Apps Team	Ongoing	All	Primary feedback on content given
3. Proposal on Foreign Employment Act Rev.	April 2016	All	Under Review, will submit by 15 May '16
4. Feedback on policy & mechanism (preventive)	Till Oct. 2016	All	Informal going on, formally to be written
5. Feedback on Policy & mechanism (Curative)	Till Oct. 2016	All	Informal going on, formally to be written
6. Research on mal-practices & report	Till Oct. 2016	All	To be worked out
7. Co-work with NCCs on day-to-day issues	Till Oct. 2017	All	Ongoing in various countries, reporting
8. Secure ID Cards/Letter by GoN for volunteers	ASAP	Chair/Advisors	Secured in KSA & UAE, planned in others
9. Co-work with Nepal Police to stop trafficking	Till Oct. 2017	All	Started, to be strengthened
10. Research for Low Cost & Safe migration	Till Oct. 2016	All	Ongoing study & research
11. Co-work with other T.F.C.s of NRNA ICC	Till Oct. 2017	Chair/Co-Chairs	Started with Hajare Abhiyan
12. Develop & launch FEMWWC Web Site	Till Oct. 2016	???	Concept sharing
13. Seeking better destination & processing	Till Oct. 2017	All	Ongoing